



Study

Project: Collector 6 Pilot Study

PT#: 3511-4

Status of Pilot Study: _____ The field work for the Collector 6 Pilot Study, which is evaluating innovative new methods of installing longer and larger horizontal laterals for the Agency's collector wells, is currently suspended, but is anticipated to recommence in September, 2002. Early efforts to install the Pilot Study laterals were less successful than anticipated. The Consultant performing the Pilot Study, Underground Construction Managers, will recommence as indicated, utilizing a revised methodology to install the laterals.

Estimated Completion Date: December 2002