

Estimated Interest Based Negotiation Schedule

(01/28/03 by John Olaf Nelson Water Resources Management)

| Issue Topic | WAC Framework Issues | SCWA Framework Issues | Take up Issue* Month/yr | Finish Issue* mo/yr |
|---|--------------------------|-----------------------|-------------------------|---------------------|
| Conservation | B, C, D, E, E1 | 3 | Sept '02 | Feb '03 |
| Governance (includes Better Communication) | S, T, U, V, W | | Oct '02 | Feb '03 |
| Overarching Planning (includes Environmental) | A | 13 | Nov '02 | Mar '03 |
| Status of MMWD and Town of Windsor | WAC letters and response | | Jan '03 | Apr '03 |
| Watershed Management | F | 5, 6 | Mar '03 | May '03 |
| General Plan Relationships | CC, DD | | Mar '03 | May '03 |
| Basic Agreement Concepts | JJ, JJ1, KK, LL, MM | | Mar '03 | May '03 |
| Water Supply (includes Ground Water & Gravel Mining) | G, H, I, J, K, L, M | 4, 8, 9, 15 | May '03 | July '03 |
| Recycled Water | N, O, P, Q, R | 2, 7 | May '03 | July '03 |
| Water Quality | EE, FF | | May '03 | July '03 |
| Financing and Cost Allocations | X, Y, Z, AA, BB | 12, 14 | July '03 | Sept '03 |
| Transmission Project Design and Scheduling ** | GG, HH, II | 1, 16 | July '03 | Sept '03 |
| SWCA to amend MMWD and Windsor agreements if not parties to new agree.*** | | 10, 11 | Occurs after Sep '03 | |

Note:

- WAC Framework Issues can be found by going to “Public Outreach” page, scrolling down to “WAC Meeting of June 3, 2002” heading and clicking on “Revised Framework Issues List”
- SCWA Framework Issues were presented by the Sonoma County Water Agency as Attachment C to the Agency’s “Revised Draft Sonoma County Water Agency Water Policy Statement 2002” dated December 2002. A copy may be obtained by contacting the Agency (Bill Keene) at (707) 597-1922.

Footnotes:

* Negotiation Sessions are scheduled for the 4th Monday morning of each month.

** Includes Recreational Facilities issue

*** This would be subject to the mutual consent of Marin Municipal Water District and Town of Windsor respectively.